MEMORANDUM FOR:

FROM:

SUBIJECT:

Attached is the Annual National Environmental Policy Act (NEPA) Environmental Assessments
Planning Summary for 2008 for the Berkeley Site Office (BSO) and the NEPA Summary Status
of Ongoing NEPA Environmental Assessments for BSO. These are submitted in accordance with
the June 1994 Secretarial Policy Statement on NEPA and Department of Energy Order 451.1B.

The attached summaries provide a brief description of the status of planned Environmental
Assessments expected to be required in the next 12 months and ongoing NEPA compliance
activities. No Environmental Impact Statements are expected to be required in the next 24
months. The Planning Summary will be made available for public review at the public reading
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room in Berkeley Public Library.

If you have any questions or need additional information, please contact Kim Abbott, of my

staff, at (510) 486-7909.



Annual NEPA Planning Summary Status of Ongoing NEPA Compliance Activities: Environmental
. Assessments

Berkeley Site Office

2008 - ]

s ] . Estimated Schedule (**NEPA Description
Title, chatlon Estimated Cost Milestones)
Demolition of Building 51 and the Bevatron Determination Date: 2/16/06 | The Bevatron, which went out of service in 1993, is an approximately 180-ft-diameter
at Lawrence Berkeley National Laboratory Transmittal to State: 5/21/06 particle accelerator. Building 51 is an approximately 126,500-gross-sg-ft shed-like
(DOE/EA-1541); Berkeley, CA EA Approval: 1/28/08 structure built to shelter the Bevatron apparatus and its associated mechanical,

electrical, shop, and office functions. It does not meet current building codes. C/D 3
Is estimated for April/May 2008. On site deconstruction to begin approximately
July/August 2008. The draft EA was issued for public review in 2006 and comments
were received. The Final EA and FONSI have been revised to address comments
that were made by Berkeley Site Office and the Oak Ridge Office and are in for

$50,000  |FONSI: 1/28/08  Printing.
Determination Date:
Transmittal to State:
EA Approval:
FONSI:
Determination Date:
Transmittal to State:
EA Approval:

. FONSI:

. Determination Date:
Transmittal to State:
EA Approval:
FONSI:
Determination Date:
Transmittal to State:
EA Approval:
FONSI:
Determination Date:
Transmittal to State:
EA Approval:
FONSI:
Determination Date:

Transmittal to State:
EA Approval:
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Total Estimated
Cost

$50,000.00
TITSI08

*Please include projected NEPA milestones, if planned 1 Annual NEPA Planning Summary (2008) Berkeley Site Office




Annual NEPA Planning Summary Environmental Assessments
Expected to be Prepared in the Next 12 Months

Berkeley Site Office
2008

*Title. L . Estimated Cost Estimated Schedule b . T
itle, Location stimated Cos (*NEPA Milestones) escription
BELLA Lawrence Berkeley National Determination Date: |  Apr-08 | The Berkeley Lab Laser Accelerator (BELLA) will be a meter scale
Laboratory; Berkeley, CA | Transmittal to State: Jul-08  |10GeV, electron beam accelerator developed from a Laser Driven
EA Approval: Sep-08 |Accelerator utilizing a Petawatt Laser System. BELLA will be located
! $50,000 in an existing building on the LBNL. Due to the budget uncertainty of
the Continuing Resolution, schedule dates have not been finalized.
» An EA will be necessary because the energy level of the beam
o i FONSI: Sep-08 exceeds the Categorical Exclusion threshold.

Determination Date:
Transmittal to State:
EA Approval:
FONSI:
Determination Date:
Transmittal to State:
EA Approval:
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$50,000.00 \

1/15/08
* Please include projected NEPA milestones, if planned. 1 Annual NEFA Planning Summary (2008) Berkeley Site Office



